ROCK THE ROUTINE 2.0

MASTER ACTION PLAN — FINAL REVISED IMPLEMENTATION BLUEPRINT

Project: 2026 Adobe Red Rocks AI Innovation Challenge
Presentation Date: Friday, November 6, 2026
Current Focus: Platform Development & Functional MVP
Additional Workstream: Marketing Campaigns, Adobe Creative Assets & Presentation
Version: 3.0 — Updated Master Team Handoff

---

1. EXECUTIVE SUMMARY — WHAT, WHY, HOW

WHAT ARE WE BUILDING?

Rock the Routine 2.0 is an integrated AI-powered NIL revenue growth platform designed to help Who Rocks the House (WRTH) and Utah Red Rocks Gymnastics increase NIL funding.

Originally, Rock the Routine was primarily a fan-facing NIL marketplace that connected athletes, supporters, and businesses.

We are expanding that concept into three interconnected platform experiences:

1. Fan & Supporter Platform

- Builds fan relationships.
- Showcases athletes and their stories.
- Introduces digital and physical athlete trading cards.
- Converts fan engagement into financial contributions.
- Supports membership growth, upgrades, and retention.

2. Athlete Intelligence & Management Portal

- Builds commercially valuable athlete profiles.
- Analyzes permitted athlete brand and audience data.

- Generates media kits and growth recommendations.
- Manages NIL opportunities and deliverables.
- Reduces administrative work for existing personnel.

3. AI Sponsorship Revenue Engine

- Proactively identifies potential business sponsors.
- Matches businesses with relevant athletes.
- Supports athlete-to-business reverse matching.
- Generates tailored sponsorship packages.
- Tracks outreach, agreements, campaign results, and renewals.

These experiences will operate through one shared system.

WHY ARE WE MAKING THIS CHANGE?

The competition's primary objective is to increase NIL funding.

The original marketplace made athletes more accessible but relied heavily on businesses discovering the platform and choosing to sponsor athletes.

That alone does not sufficiently solve the revenue problem.

Our updated approach addresses three questions:

1. How do we turn existing Red Rocks fan interest into more consistent financial support?
2. How do we make every participating gymnast easier to discover, evaluate, and work with commercially?
3. How do we help WRTH actively identify, acquire, and retain business sponsors rather than waiting for sponsorship inquiries?

The product should increase NIL revenue without requiring proportional increases in staffing or administrative costs.

HOW DOES IT GENERATE REVENUE?

Fan acquisition → Engagement → Membership conversion → Recurring revenue.

Athlete storytelling → Commercial positioning → Better sponsor opportunities.

Sponsor discovery → Qualification → Proposal → Agreement → Campaign → Renewal.

The platform connects these processes through shared data, AI-assisted recommendations, and measurable outcomes.

OUR TWO DELIVERABLES

DELIVERABLE A: SHOWSTOPPER COMPETITION PROTOTYPE

A visually exceptional, interactive, functional MVP demonstrating all three experiences and the flow from fan engagement to NIL revenue.

DELIVERABLE B: REAL-WORLD DEPLOYMENT PLAN

A financially defensible implementation plan explaining build costs, operating costs, break-even, ownership, staffing, integrations, compliance, and phased adoption.

The prototype demonstrates the vision.

The deployment plan demonstrates viability.

---

2. OFFICIAL JUDGING RUBRIC

The official grading criteria are:

Category	Points
NIL Funding Impact	35
NIL Platform & MVP	15
Athlete & Sponsor Engagement	15
Business Feasibility	10
AI, Innovation & Adobe Creative	10
Final Presentation & Demonstration	15
TOTAL	**100**

TARGET

Our internal ambition is 95+ points.

This is a quality target, not a guaranteed judging outcome.

STRATEGIC PRIORITY

The most important grading category is NIL Funding Impact.

Therefore, every major platform feature must contribute to at least one of the following:

- Acquiring new supporters.
- Increasing supporter retention.
- Improving athlete commercial opportunities.
- Discovering qualified business sponsors.
- Increasing sponsor conversion.
- Supporting larger commercial deals.
- Improving campaign execution.
- Increasing sponsor renewals.
- Reducing meaningful operating costs.

Technology and creative design should support these outcomes, not replace them.

---

3. CURRENT WRTH BASELINE

Known Facts

- WRTH is an existing fan-led organization supporting Red Rocks gymnastics.
- WRTH is not a 501(c)(3) charity.
- Approximately 450–500 supporters currently pay either $10/month or $25/month.
- WRTH already has a supporter community and established financial support mechanisms.
- WRTH currently supports athlete engagement and business NIL inquiries.

Estimated Recurring Revenue

Minimum annualized recurring revenue:
450 × $10 × 12 = $54,000.

Maximum annualized recurring revenue:
500 × $25 × 12 = $150,000.

Illustrative 50/50 tier mix:
475 × $17.50 × 12 = $99,750.

These are estimates, not verified annual collections.

Critical Financial Rule

Existing supporter revenue cannot be counted as newly generated revenue.

All financial modeling must distinguish:

- Existing revenue.
- Incremental supporter revenue.
- New commercial NIL agreements.
- Signed commitments.
- Actually collected funding.
- Athlete compensation.
- Platform costs.
- Campaign expenses.
- Net incremental benefit.

The former $200,000 baseline must remain unverified until WRTH provides actual figures.

---

4. EXISTING WORK — RETAIN, MODIFY, ADD

A. RETAIN FROM ORIGINAL ROCK THE ROUTINE

These features are already specified conceptually and should be reused wherever existing designs or code are available.

- Rock the Routine name and brand direction.
- Cinematic athlete-first homepage.
- Athlete storytelling.
- Story Seed videos.
- Explore All Athletes.
- Athlete profile pages.
- Get Matched business experience.
- Find Your Routine fan matching.
- Impact Routines campaign concept.
- Membership contribution experience.
- Partner Finder concept.

- Campaign workspace.
- Basic sponsor reporting.
- QR-code fan activation.
- Live simulated contribution.
- Athlete trading card concept.
- Adobe visual asset strategy.
- Confidence Starts Here flagship campaign.

Status: Conceptualized. Actual implementation and available project files must be audited.

B. MODIFY

Get Matched

- Add sponsor-specific commercial reasoning.
- Use real or labeled illustrative athlete information.
- Replace arbitrary match scores with explainable evidence.

Impact Routines

- Support both commercial and community-oriented activations.
- Do not require every commercial partnership to involve a charitable cause.

Partner Finder

- Upgrade into proactive AI Sponsor Scout.
- Include qualification, reverse matching, proposal creation, sales pipeline, and renewal recommendations.

Campaign Workspace

- Add opportunity management, approvals, contracts, deadlines, deliverables, reporting reminders, and payment tracking.

Athlete Profiles

- Add sponsor-ready media kits, commercial preferences, approved analytics, and suggested campaign formats.

Financial Dashboard

- Distinguish existing revenue, new revenue, prospective deals, signed agreements, and collected payments.

C. ADD

- Athlete Brand Studio.
- AI Operations Copilot.
- Role-based collaboration portal.
- Sponsor Scout.
- Athlete-to-business reverse matching.
- Strategic sponsorship package builder.
- Sponsor CRM and renewal engine.
- Fan membership analytics.
- Digital trading card collection.
- Permission-based audience intelligence.
- Sponsor performance dashboards.
- ROI case study generator.
- Incremental revenue ledger.
- Financial scenario simulator.
- Compliance workflow.
- Deployment and total cost-of-ownership model.

---

5. REVISED PLATFORM ARCHITECTURE

Build one integrated application, not three disconnected websites.

PLATFORM A — PUBLIC FAN EXPERIENCE

Primary users:

- Fans.
- Alumni.
- Parents.
- Season-ticket holders.
- Existing WRTH supporters.
- Prospective supporters.

PAGE A1: HOMEPAGE

Purpose: Introduce the platform and direct users into relevant journeys.

Implement:

- Premium cinematic homepage.
- Athlete-focused visuals.
- Featured athlete stories.

- Explore Athletes button.
- Collect Cards button.
- Support Athletes button.
- Business Sponsorship button.
- Staff/athlete login.

Friday MVP: Functional.

Revenue connection: Drives visitors into athlete engagement, supporter acquisition, or sponsor inquiry.

PAGE A2: EXPLORE ATHLETES

Purpose: Help fans and businesses discover relevant athletes.

Implement:

- Searchable athlete directory.
- Athlete interest/category filters.
- Story previews.
- Fan Favorites and Rising Routines, where useful.
- Sponsor-relevant information.
- Collect Card button.
- View Profile button.

Friday MVP: Three fictional athletes with working search/filter behavior.

Revenue connection: Increases athlete discoverability and routes potential supporters or businesses toward relevant opportunities.

PAGE A3: ATHLETE PROFILE

Purpose: Convert athlete interest into engagement and commercial opportunities.

Implement:

- Athlete introduction.
- Story Seed video.
- Interests and community activity.
- Accomplishments.
- Approved audience information.
- Digital trading card.
- Follow Athlete button.
- Support button.
- Sponsor Inquiry button.
- Approved media kit preview.

Friday MVP: One complete hero profile and two supporting profiles.

Revenue connection: Builds emotional connection and provides commercially useful athlete information.

PAGE A4: DIGITAL TRADING CARDS

Purpose: Acquire fans and encourage full-roster discovery.

Implement:

- Physical collectible card designs.
- Unique QR link per athlete.
- Digital card collection.
- Collect button.
- Full-roster progress.
- Athlete profile integration.
- Supporter conversion pathway.

Friday MVP: One premium printed card, working QR route, digital collection interaction.

Revenue connection: Provides a measurable fan acquisition channel and potential sponsor activation format.

PAGE A5: FAN SUPPORTER JOURNEY

Purpose: Convert engagement into contributions.

Implement:

- Existing 10/25 support tiers.
- Benefits and support information.
- Simulated contribution checkout.
- Thank-you experience.
- Supporter event recording.
- Admin dashboard update.

Friday MVP: Fully working simulated contribution.

Production: Link or integrate the existing authorized WRTH payment flow.

Revenue connection: New membership acquisition and recurring contributions.

PAGE A6: MEMBER INTELLIGENCE

Purpose: Improve retention and engagement.

Implement later:

- New supporter tracking.
- Churn analysis.
- Tier distribution.
- Engagement segmentation.
- Upgrade suggestions.
- Reactivation recommendations.

Friday MVP: Basic example dashboard only.

Production: Requires approved membership data and historical records.

Revenue connection: Reduced churn, increased retention, additional recurring funding.

---

6. PLATFORM B — ATHLETE INTELLIGENCE & OPERATIONS

Primary users:

- Athletes.
- WRTH-authorized personnel.
- Authorized athlete representatives.
- Other approved staff.

PAGE B1: ATHLETE DASHBOARD

Implement:

- Athlete identity.
- Approved brand profile.
- Active sponsorship opportunities.
- Pending approvals.
- Deliverable reminders.
- Campaign participation.
- AI recommendations.

Friday MVP: Working sample athlete dashboard.

PAGE B2: AI BRAND STUDIO

Problem: Athlete commercial value is not adequately communicated through follower count and basic biographies.

Implement:

- Story Seed transcript input.
- Athlete interests.
- Campaign preferences.
- Approved social data.
- AI-generated biography.
- Sponsor-ready media kit.
- Brand-category recommendations.
- Content ideas.
- Approval workflow.

Friday MVP: Demonstrate a working generation workflow using fictional athlete data.

Production: Integrate permission-based information sources.

Revenue connection: Creates stronger sponsor-facing athlete materials and improves opportunity matching.

PAGE B3: SPONSOR FIT INTELLIGENCE

Implement:

- Athlete-to-sponsor compatibility.
- Geographic alignment.
- Relevant audiences.
- Content/brand suitability.
- Campaign availability.
- Commercial preferences.
- Explainable recommendations.

Friday MVP: Three athletes with differing attributes and dynamic recommendations.

Revenue connection: Improves relevance and potential conversion quality.

PAGE B4: DEAL MANAGEMENT

Implement:

- Sponsor name.
- Opportunity details.
- Proposed compensation.
- Agreement stage.

- Tasks and deadlines.
- Athlete approval.
- Deliverables.
- Payment status.
- Documentation and reporting reminders.

Friday MVP: Functional sample deal record, task updates, and simulated approvals.

Production: Approved document storage, access restrictions, and compliance review.

Revenue connection: Reduces missed deliverables, supports execution, and helps personnel manage more opportunities.

PAGE B5: AI OPERATIONS COPILOT

Implement:

- Agreement summaries.
- Task recommendations.
- Deadline reminders.
- Draft communications.
- Campaign checklists.
- Follow-up suggestions.

Friday MVP: One or two meaningful AI workflows.

Production: Expand based on demonstrated staff workload reductions.

Revenue connection: Staff efficiency and greater deal-handling capacity.

PAGE B6: ROLE-BASED COLLABORATION

Implement:

- Athlete approvals.
- Authorized staff actions.
- Task ownership.
- Role-specific dashboards.
- Access restrictions.
- Audit history.

Friday MVP: Visible simulated role switching and approval workflow.

Production: Secure authentication, authorization, and auditing.

---

7. PLATFORM C — SPONSORSHIP REVENUE ENGINE

This is the highest-priority commercial platform.

Primary users:

- WRTH sponsorship personnel.
- Authorized business development staff.
- Prospective sponsors.
- Approved administrators.

PAGE C1: AI SPONSOR SCOUT

Problem: Relying on existing relationships and inbound inquiries may limit new sponsor discovery.

Implement:

- Business/company input.
- Sponsor category.
- Geographic relevance.
- Commercial objective.
- Potential athlete fit.
- Public information sources.
- Qualification notes.
- Warm-contact indicators.
- Recommended next action.

Friday MVP:

- Seed three fictional or clearly identified sample businesses.
- Allow selection of a business.
- Display relevant company attributes.
- Generate athlete recommendations.
- Create a qualified opportunity record.

Revenue connection: Increases prospecting capacity and potential qualified sponsorship opportunities.

PAGE C2: REVERSE MATCHING

Problem: Athletes may have commercial value that relevant businesses have not discovered.

Implement:

- Select athlete.
- Review approved brand attributes.
- Identify relevant sponsor categories.
- Generate possible business targets.
- Explain the potential commercial connection.
- Add selected leads into Sponsor Scout.

Friday MVP: Demonstrate one athlete-to-business matching journey.

Revenue connection: Proactive creation of sponsorship opportunities.

PAGE C3: BUSINESS GET MATCHED

Implement:

- Business goals questionnaire.
- Budget selection.
- Geographic targeting.
- Audience objectives.
- Campaign preferences.
- Individual versus multi-athlete selection.
- Explainable athlete recommendations.

Friday MVP: Functional matching form with results changing when inputs change.

Revenue connection: Helps interested businesses find commercially suitable athletes faster.

PAGE C4: SPONSORSHIP PACKAGE BUILDER

Problem: Businesses need a clear reason to spend meaningful money.

Implement:

- $5K illustrative small-business package.
- $15K illustrative campaign package.
- $50K illustrative major package.
- $200K illustrative strategic package.
- Custom sponsor objective.
- Athlete recommendations.
- Defined deliverables.
- Proposed campaign timeline.
- Commercial activation plan.
- Reporting metrics.
- Proposed budget.

- Adobe proposal output.

Friday MVP: One complete $15K proposal, with visible support for modifying the proposal based on sponsor inputs.

Important: These prices are proposed package concepts, not confirmed market rates.

Revenue connection: Creates tangible commercial products that sponsors can evaluate.

PAGE C5: SPONSOR CRM

Implement pipeline:

Prospect → Qualified → Contacted → Meeting → Proposal → Negotiation → Agreement → Campaign → Renewal.

Each record includes:

- Sponsor.
- Relationship owner.
- Proposed amount.
- Current stage.
- Next action.
- Follow-up date.
- Notes.
- Agreement status.

Friday MVP: Functional sample pipeline with adjustable opportunity stages.

Revenue connection: Improves sales organization and reduces follow-up losses.

PAGE C6: SPONSOR PERFORMANCE DASHBOARD

Problem: Sponsors need evidence of campaign performance.

Implement:

- Reach.
- Video views.
- QR visits.
- Offer claims.
- Relevant conversions.
- Event attendance.
- Campaign costs.
- Deliverable completion.
- Results compared with campaign objectives.

Friday MVP: One internally consistent sample campaign report.

Revenue connection: Supports sponsor satisfaction and renewal decisions.

PAGE C7: ROI CASE STUDY & RENEWALS

Implement:

- Campaign recap.
- Sponsor objectives.
- Measured outcomes.
- Deliverables completed.
- Evidence and limitations.
- Suggested renewal campaign.
- Draft follow-up proposal.

Friday MVP: One AI-generated sample report.

Production: Real data integrations and measured renewal performance.

Revenue connection: Higher potential repeat sponsorship revenue.

---

8. SHARED BACKEND & TECHNICAL IMPLEMENTATION

Recommended Architecture

- Frontend: React / Next.js.
- Styling: Shared premium design system.
- Backend/database: Supabase or equivalent.
- AI: Server-side model/API.
- Hosting: Vercel or equivalent.
- Creative assets: Adobe ecosystem.
- Analytics: Shared event and revenue model.

These are recommendations, not mandatory replacements for working existing technology.

Core Data Entities

Create:

- Athlete
- Fan
- TradingCard
- Sponsor
- Opportunity
- Campaign
- Agreement
- Payment/RevenueEvent
- ContentAsset
- Approval
- Task
- AnalyticsEvent
- AuditEvent

Critical Functional Requirements

- Fan actions update fan records.
- Card scans generate attributable engagement events.
- Simulated contributions update the appropriate demo revenue metric.
- Sponsor matches reference athlete records.
- Proposal generation references selected sponsor and athlete records.
- CRM opportunities maintain consistent values across views.
- Signed agreements and payments are distinct events.
- Campaign reporting uses consistent sample data.
- Financial dashboards do not double-count revenue.

Technical Safety

- No exposed API keys.
- No real financial transactions during the demo.
- No unauthorized athlete data.
- No invented historical performance.
- No autonomous external sponsor outreach.
- No automatic contract approval.
- No claim of automatic NIL compliance clearance.
- All fictional or simulated information is identified.

---

9. REVENUE MODEL IMPLEMENTATION

WHERE

Admin Portal → Revenue Intelligence Dashboard.

Pitch → NIL Funding Impact Section.

Business Plan → Financial Model.

IMPLEMENT

A. Existing Supporter Baseline

Allow entry of:

- Existing supporter count.
- $10/25$ membership split.
- Monthly retention.
- Verified existing sponsorship funding, when available.

B. Incremental Fan Revenue

Calculate:

- New supporters.
- Average monthly contribution.
- Retention.
- Upgrades.
- One-time support.

C. New Sponsorship Revenue

Calculate:

- Prospects identified.
- Qualification rate.
- Proposal rate.
- Close rate.
- Average deal size.
- Collection rate.
- Renewal rate.

D. Revenue Attribution

Show separately:

- Prospective pipeline.
- Signed agreements.
- Collected funding.
- New supporter revenue.
- Existing revenue.
- Net incremental benefit.

E. Funding Scenarios

Provide:

- Conservative scenario.
- Base scenario.
- Stretch scenario.
- Interactive assumptions.
- $2M target comparison.

Clearly define whether the $2M goal is annual or cumulative before presenting forecasts as a target.

FRIDAY MVP

Create a functional financial simulator using explicitly hypothetical assumptions.

Demonstrate how changing sponsor conversions, deal sizes, and supporter growth changes projected NIL funding.

---

10. REAL-WORLD DEVELOPMENT COSTS & BUSINESS FEASIBILITY

WHERE

Business Plan → Cost Model.

Admin Portal → Financial Intelligence.

Pitch → Deployment & Break-Even Slide.

IMPLEMENT

A. Development Cost Categories

- Discovery.
- Product design.
- Frontend development.
- Backend/database.
- AI workflows.
- Existing-system integrations.
- Security and privacy.
- Payment integration.
- Testing.
- Deployment.
- Training.
- Contingency.

B. Recurring Costs

- Hosting.
- Database/storage.
- AI API usage.
- Maintenance.
- Staff time.
- Analytics.
- Software subscriptions.
- Campaign fulfillment.
- Creative production.
- Trading card printing.
- Payment processing.

C. Preliminary Budget Scenarios

These are planning assumptions, not verified vendor quotations.

Stage	One-Time Build	Annual Operating Cost
Competition prototype	0–500 cash, excluding labor	N/A
Lean pilot	$15K$–40K	$12K$–35K
Production implementation	$60K$–150K	$35K$–100K
Advanced expansion	To be scoped	To be scoped

D. Financial Viability

Calculate:

Net Incremental Benefit = New Attributable Collected NIL Funding − Incremental Operating and Implementation Costs.

Calculate break-even:

Break-Even Funding = Fixed Incremental Cost / (1 − Variable Cost Rate).

Example:

- Pilot build: $25K.
- First-year operation: $20K.
- Total fixed cost: $45K.
- Variable cost rate: 10%.
- Break-even incremental funding: $50K.

Explain that financial feasibility is conditional on real sponsor acquisition and supporter conversion.

E. Ownership Models

Compare:

- University-funded.
- WRTH-funded.
- External sponsor-funded.
- Hybrid/shared funding.

Identify:

- Platform owner.
- Data controller.
- Budget owner.
- Maintenance responsibility.
- Athlete approval responsibility.
- Sponsor relationship responsibility.
- Compliance responsibility.

F. Build vs. Buy

Reuse: Payment systems, existing membership records, approved marketing channels, standard CRM capabilities where possible.

Custom-build: Athlete-sponsor intelligence, connected fan experience, relevant NIL workflows, and specialized sponsorship recommendations.

Adobe: Use existing creative tools rather than building creative production software.

FRIDAY DELIVERABLE

One cost breakdown, one break-even model, and one phased implementation roadmap.

No need to build a full procurement system.

---

11. ADOBE CREATIVE & MARKETING WORKSTREAM

Status: Separate coordinated workstream. The current primary focus is platform implementation.

Planned Creative Deliverables

Athlete Brand Assets

- Athlete trading cards.
- Digital collectibles.
- Athlete media kit.
- Story Seed video.
- Athlete profile graphics.

Sponsor Assets

- $5K package proposal.
- $15K campaign proposal.
- $50K strategic package concept.
- $200K strategic partner concept.
- Sponsor-facing presentation.
- Campaign results report.

Marketing Campaigns

- Confidence Starts Here flagship campaign.

- Commercially focused second campaign concept.
- Social content.
- Campaign landing pages.
- QR activations.
- Sponsor graphics.
- Fan participation assets.

Presentation Assets

- Pitch deck.
- Printed cards.
- QR table tent.
- Revenue model charts.
- Architecture visualization.
- Deployment roadmap.
- Demo backup video.

IMPORTANT

All creative assets should connect to a commercial objective.

Campaigns must show:

- Who pays.
- Why they pay.
- What they receive.
- How athletes benefit.
- How results are measured.

The marketing campaigns should complement the functioning platform rather than replace it.

---

12. FRIDAY MVP — BUILD PRIORITIES

P0 — MUST WORK

Fan Platform

- Premium homepage.
- Athlete discovery.
- One complete athlete profile.

- Working trading card QR route.
- Digital card interaction.
- Simulated supporter contribution.
- Dashboard receives contribution event.

Athlete Intelligence

- Athlete dashboard.
- Story Seed input.
- AI athlete media kit.
- Sponsor-fit recommendation.
- Sample athlete approval workflow.

Sponsor Revenue Engine

- Sponsor intake form.
- AI matching.
- Sponsor Scout.
- Reverse matching demonstration.
- $15K package builder.
- Sponsorship proposal generation.
- Functional sample CRM pipeline.

Admin & Financial

- Connected revenue dashboard.
- Signed vs collected distinction.
- Interactive revenue scenario model.
- Basic cost/break-even model.

Quality

- Consistent visual design.
- Mobile responsiveness.
- Correct demo data.
- Primary interactions tested.
- Reliable deployed version.
- Backup demonstration recorded.

P1 — BUILD AFTER P0 IS STABLE

- Expanded card collection.
- Additional athlete interactions.
- More complete deal workspace.

- AI Operations Copilot.
- Sponsor results reporting.
- Renewal recommendation.
- Enhanced animation and motion.

P2 — REAL-WORLD DEPLOYMENT

- Real payments.
- Production authentication.
- Real athlete data integrations.
- Full CRM integration.
- Advanced retention intelligence.
- Compliance integrations and workflows.
- Full audit and security controls.
- Production analytics.
- Automated reporting with review.
- Broader roster onboarding.

---

13. ACTIVE IMPLEMENTATION SCHEDULE

NOVEMBER 3 — SCOPE AND FOUNDATION

Product/Strategy

- Finalize current master plan.
- Identify existing usable files.
- Audit current prototype progress.
- Freeze P0 scope.
- Define the primary demo storyline.
- Assign feature ownership.

Design

- Finalize brand system.
- Design key layouts.
- Define athlete and sponsor templates.
- Prepare fictional demo data.

Development

- Confirm technology stack.
- Establish shared routes.
- Create data entities.
- Connect core application state.

Business

- Confirm known WRTH baseline.
- Prepare revenue assumptions.
- Build initial sponsor package economics.
- Define financial break-even model.

NOVEMBER 4 — CORE PLATFORM BUILD

Fan Experience

- Implement homepage.
- Implement athlete profiles.
- Implement card scan and collection.
- Implement supporter demo flow.

Athlete Intelligence

- Implement Brand Studio.
- Implement sample media kit generation.
- Implement sponsor-fit recommendations.

Sponsor Experience

- Implement business intake.
- Implement matching.
- Implement Sponsor Scout.
- Implement proposal generation.

Backend

- Connect records.
- Implement state updates.
- Validate basic calculations.

Acceptance Gate: Fan contribution and sponsor proposal flows function from start to finish.

NOVEMBER 5 — INTEGRATION & POLISH

Platform

- Complete CRM.
- Complete revenue dashboard.
- Add deal and approval examples.
- Implement revenue scenarios.
- Verify all interconnected records.

Creative

- Finalize athlete cards.
- Finalize Story Seed.
- Finalize sponsor proposal assets.
- Prepare demo visuals.

Business

- Complete development cost estimates.
- Complete break-even model.
- Prepare phased deployment.
- Review funding assumptions.

Quality Assurance

- Test all buttons.
- Test mobile QR routes.
- Verify AI outputs.
- Verify dashboard totals.
- Test error recovery.
- Record fallback demo.
- Complete rehearsal.

Acceptance Gate: Full judge journey works reliably without manual developer intervention.

NOVEMBER 6 — FINAL PRESENTATION

- Confirm live deployment.
- Verify demo state.
- Test all QR codes.
- Set up printed cards.
- Confirm presentation visuals.
- Deliver connected live demonstration.
- Explain NIL revenue model.
- Explain cost and feasibility.
- Demonstrate Adobe contribution.
- Close with Red Rocks' competitive objective.

---

14. FRIDAY JUDGE DEMO — EXACT USER JOURNEY

STEP 1 — DISCOVER

Judge receives a premium athlete trading card.

Judge scans its QR code.

Athlete profile opens immediately.

STEP 2 — ENGAGE

Judge watches a Story Seed.

Judge collects the digital trading card.

Judge follows the athlete.

STEP 3 — CONVERT

Judge completes a simulated $10 contribution.

The supporter confirmation appears.

The admin dashboard updates.

STEP 4 — DEVELOP THE ATHLETE BRAND

Switch to Athlete Intelligence.

Show the AI-created media kit.

Show how athlete interests and audience data translate into sponsor opportunities.

STEP 5 — DISCOVER A SPONSOR

Switch to Sponsor Scout.

Identify a sample business.

Explain commercial alignment.

Demonstrate reverse matching or a business-to-athlete recommendation.

STEP 6 — BUILD A COMMERCIAL PROPOSAL

Generate a $15,000 campaign concept.

Show:

- Athlete selection.
- Sponsor objective.
- Deliverables.
- Campaign timeline.
- Target audience.
- Creative assets.
- Measurement plan.

STEP 7 — MOVE THE OPPORTUNITY

Add the opportunity into the CRM.

Move it through a simulated proposal and agreement process.

Show that a signed commitment is separate from collected funding.

STEP 8 — PROVE COMMERCIAL VALUE

Display sample campaign results.

Show a possible renewal recommendation.

Explain how actual results would improve future sponsorship sales.

STEP 9 — REVEAL THE REVENUE SYSTEM

Return to the unified dashboard.

Show:

- Fan activity.

- New supporter funding.
- Qualified sponsor opportunities.
- Signed commercial agreements.
- Collected funding.
- Projected revenue.
- Implementation costs.

STEP 10 — CLOSE

Explain:

Rock the Routine does not simply make athletes easier to find.

It helps turn existing fan attention, athlete identity, and business relationships into a more systematic NIL revenue process.

---

15. RUBRIC-TO-IMPLEMENTATION ACCEPTANCE MATRIX

1. NIL FUNDING IMPACT — 35 POINTS

Implementation:

- Sponsor Scout.
- Reverse matching.
- Sponsorship package builder.
- Revenue simulator.
- Fan conversion.
- Sponsor reporting.
- Renewal workflow.

Proof in Demo:

- One sponsor opportunity is created and advanced.
- One fan contribution is recorded.
- Revenue streams are separated correctly.
- Sponsor packages show tangible business benefits.
- Financial assumptions are transparent.

Supporting evidence:

- Sponsor economics.
- Revenue funnel.
- Cost model.
- Demand validation plan.

2. NIL PLATFORM & MVP — 15 POINTS

Implementation:

- Shared application.
- Functional athlete profiles.
- Working QR flows.
- Dynamic matching.
- Connected database/state.
- Responsive interface.

Proof in Demo:

- Judge actions cause visible system changes.
- Screens share consistent records.
- Key features operate without presenter workarounds.

3. ATHLETE & SPONSOR ENGAGEMENT — 15 POINTS

Implementation:

- Athlete Brand Studio.
- Premium profiles.
- Full-roster discovery.
- Business matching.
- Sponsorship workspace.

Proof in Demo:

- Athlete is presented as a relevant commercial partner.
- Sponsor can understand the athlete's value.
- Opportunity moves through a practical workflow.

4. BUSINESS FEASIBILITY — 10 POINTS

Implementation:

- Itemized cost model.
- Build-vs-buy comparison.
- Break-even calculation.
- Phased rollout.
- Operational ownership model.

Proof in Pitch:

- Realistic cost ranges.
- Measurable deployment gates.
- Reuse of existing WRTH operations.
- Explanation of who would operate and fund the system.

5. AI, INNOVATION & ADOBE — 10 POINTS

Implementation:

- AI Sponsor Scout.
- Athlete Brand Studio.
- Explainable matching.
- AI-assisted proposals.
- Adobe creative deliverables.

Proof in Demo:

- AI produces useful outputs from supplied information.
- Adobe creative is visible and professional.
- The solution is differentiated from a generic NIL marketplace.

6. FINAL PRESENTATION — 15 POINTS

Implementation:

- Clear storyline.
- Interactive trading card.
- Live platform interaction.
- Revenue dashboard reveal.
- Financial business case.
- Confident closing.

Proof:

- Judge understands what the system does, why it matters, and how it increases NIL funding.

16. POST-COMPETITION REAL-WORLD ROADMAP

PHASE 0 — BUSINESS VALIDATION

- Confirm total WRTH NIL revenue.
- Understand actual sponsor workflows.
- Identify current bottlenecks.
- Confirm payment and data permissions.
- Determine platform ownership.
- Validate sponsor willingness to pay.

Decision Gate: Is there a real, addressable revenue opportunity?

PHASE 1 — LEAN PILOT

- Onboard approved athletes.
- Test fan acquisition.
- Connect authorized WRTH support flows.
- Pilot Sponsor Scout.
- Trial sponsorship proposal creation.
- Track qualified leads and real financial outcomes.
- Measure staff time saved.

Decision Gate: Does the pilot demonstrate enough commercial value to justify continued investment?

PHASE 2 — PRODUCTION SYSTEM

- Strengthen security and permissions.
- Expand approved integrations.
- Implement production agreement workflows.
- Expand campaign analytics.
- Train staff.
- Establish maintenance responsibility.
- Roll out to more athletes and sponsors.

Decision Gate: Can the system operate securely and economically at larger scale?

PHASE 3 — EXPANSION

- Advanced sponsor intelligence.
- Larger strategic sponsorship packages.
- Retention and renewal analytics.
- More complete supporter segmentation.
- Additional approved fan activations.
- Performance-based optimization.

Decision Gate: Does incremental funding justify further scale?

---

17. RISKS, LIMITATIONS & GOVERNANCE

Revenue Risk

Finding sponsors does not guarantee deals.

Mitigation: Test sponsor demand and track actual conversion.

Data Risk

We may not have access to reliable social, donor, or campaign information.

Mitigation: Use approved data, clearly label unavailable information, and design fallback workflows.

Athlete Privacy

Athletes must control permitted personal and commercial information.

Mitigation: Approval flows, access controls, consent, and restricted sharing.

NIL Compliance

Qualifying third-party NIL deals are subject to applicable reporting and review rules, including the current NIL Go framework.

Mitigation: Maintain deal records, compliance reminders, and human review. Do not claim automatic clearance.

Organizational Risk

WRTH and the University may have separate legal, payment, branding, and data responsibilities.

Mitigation: Confirm operating arrangements before actual deployment.

Financial Risk

Build and operating costs may exceed incremental financial benefits.

Mitigation: Use a pilot-first approach, measure actual costs, and apply break-even gates.

Prototype Risk

Too many features may reduce quality.

Mitigation: Freeze P0 scope, prioritize core workflows, and prepare reliable backups.

---

18. TEAM WORKSTREAMS & RESPONSIBILITIES

PRODUCT & STRATEGY

Owns:

- Product requirements.
- Revenue logic.
- User journeys.
- Feature priorities.
- Rubric alignment.
- Business case.

PLATFORM ENGINEERING

Owns:

- Application.

- Frontend.
- Backend.
- Database.
- Shared records.
- Functional user experiences.
- Deployment and testing.

AI & DATA

Owns:

- Athlete Brand Studio.
- Sponsor matching.
- Sponsor Scout.
- Reverse matching.
- Proposal generation.
- Data validation.
- Analytics and calculations.

ADOBE & CREATIVE

Owns:

- Visual identity.
- Athlete cards.
- Story Seed content.
- Athlete media kits.
- Sponsor proposals.
- Campaign graphics.
- Creative assets.

FINANCIAL & BUSINESS VALIDATION

Owns:

- Baseline assumptions.
- Revenue projections.
- Sponsor economics.
- Build costs.
- Operating costs.
- Break-even.
- Deployment viability.

PRESENTATION & QUALITY

Owns:

- Demo script.
- Presentation deck.
- Rubric crosswalk.
- QR tests.
- Rehearsals.
- Backup demo.

Assign named teammates to these workstreams in the project tracker.

---

19. REQUIRED STATUS REPORTING FORMAT

All team members and AI development tools should report progress using the following structure.

Workstream:
Task:
Priority: P0 / P1 / P2
Status: Not Started / In Progress / Blocked / Built / Tested
Owner:
Existing Work Reused:
New Work Added:
Files or Components Modified:
Dependencies:
Test/Acceptance Result:
Blockers:
Next Action:

Important: A planned feature is not a built feature. A built feature is not a tested feature.

Only mark a task complete when the expected interaction has been verified.

---

20. MASTER INSTRUCTION FOR AI DEVELOPMENT TOOLS

You are helping develop Rock the Routine 2.0, an integrated AI-powered NIL revenue growth platform for the 2026 Adobe Red Rocks AI Innovation Challenge.

Treat this document as the master product specification.

Your objective is to produce an impressive, cohesive, functioning MVP for Friday, November 6, 2026, while preserving a credible path to real-world implementation.

Mandatory Requirements

1. Inspect existing project files before implementing anything.
2. Identify reusable designs, components, data, and workflows.
3. Do not rebuild working features unnecessarily.
4. Follow the three-experience architecture.
5. Prioritize NIL funding mechanisms.
6. Use one shared data model.
7. Ensure important interactions produce visible and correct results.
8. Clearly label fictional and simulated information.
9. Preserve athlete approval and consent concepts.
10. Do not implement unauthorized real transactions or outreach.
11. Maintain consistent visual identity.
12. Focus on P0 before P1 or P2.
13. Do not fabricate business or financial evidence.
14. Validate all revenue calculations.
15. Test every primary demo workflow.
16. Provide implementation status and unresolved dependencies.
17. Keep the system modular for future deployment.
18. Do not confuse prototype implementation with production readiness.

Required First Action

Audit the existing project.

Return:

- What already exists as functioning code.
- What exists as design or documentation only.
- What needs modification.
- What must be built.

- What can be reused.
- What is missing.
- The fastest safe route to a functional P0 demo.

Then implement the approved P0 workflow in dependency order.

Definition of Success

The final prototype must demonstrate:

- A compelling public athlete experience.
- A working fan-to-supporter flow.
- Meaningful athlete intelligence.
- A functioning sponsor prospecting and proposal experience.
- A connected opportunity and revenue dashboard.
- A clear business case for increasing NIL funding.
- A visually exceptional user experience.
- A realistic phased implementation plan.

The primary business objective is incremental NIL revenue, not the quantity of AI features.

---

21. FINAL TEAM PRIORITY ORDER

FIRST — FUNCTIONING REVENUE JOURNEY

- Sponsor Scout.
- Matching.
- Proposal generation.
- CRM.
- Revenue dashboard.

SECOND — SHOWSTOPPER FAN EXPERIENCE

- Premium homepage.
- Athlete profile.
- Trading card.
- QR interaction.
- Supporter conversion.

THIRD — ATHLETE INTELLIGENCE

- Brand Studio.

- Media kit.
- Relevant sponsor recommendations.
- Basic approval/operations flow.

FOURTH — FINANCIAL CREDIBILITY

- Revenue scenarios.
- Build costs.
- Operating costs.
- Break-even.
- Deployment roadmap.

FIFTH — ADOBE ASSETS & MARKETING CAMPAIGNS

- Trading card production.
- Sponsor proposals.
- Flagship campaign.
- Marketing creative.
- Presentation assets.

SIXTH — PRESENTATION & QUALITY

- Live demo testing.
- Rubric audit.
- Financial claim verification.
- Rehearsal.
- Backup recording.

These priorities indicate strategic importance, not that every task must be completed sequentially. Separate team members can work in parallel.

---

22. FINAL PITCH POSITIONING

ROCK THE ROUTINE 2.0

From Fan Connection to NIL Revenue

Red Rocks already has the fans, the history, the athletes, and an existing network of supporters.

The opportunity is to turn those assets into a more systematic engine for NIL funding.

Rock the Routine connects fan engagement, athlete intelligence, and business sponsorship acquisition through one integrated platform.

Fans discover and support athletes.

Athletes build commercially relevant brands.

Existing personnel gain tools to manage opportunities more effectively.

Businesses find meaningful, measurable partnerships.

WRTH gains a clearer process for growing financial support and commercial NIL sponsorships.

We are not building technology just to build technology. We are building an integrated system designed to generate incremental NIL funding and strengthen Red Rocks' ability to compete for championship-caliber talent.

The routine ends. The impact—and the opportunity—shouldn't.

---

23. FINAL SUCCESS CHECKLIST

Before presenting:

- Actual official 100-point rubric is used.
- Platform is functional across primary workflows.
- Core AI features produce meaningful results.
- Athlete profiles showcase differentiated commercial value.
- Sponsor packages contain tangible deliverables.
- Revenue model does not double-count existing support.
- Signed commitments and cash collections are separate.
- Financial assumptions are labeled and mathematically correct.
- Build and operating costs are considered.
- Real-world deployment has defined stages and ownership.
- Athlete data and branding permissions are respected.
- Marketing and Adobe assets support the business case.
- Trading card and QR demo function correctly.
- Main presentation tells one cohesive story.
- Every rubric category has supporting evidence.
- Backup demonstration is ready.

FINAL INSTRUCTION: Build an exceptional competition prototype, demonstrate a credible NIL revenue mechanism, and present a financially responsible roadmap for real-world adoption.